
Gulfco Marine Maintenance Superfund Site 
Potential Actions for Site Remediation [draft/pre-decisional] 
12/30/2010 
 

Action Status Implementation 
Place institutional controls 
(commercial/industrial land 
use; no ground water use; 
require vapor intrusion 
mitigation for future 
buildings) 

Restrictive covenants filed by 
PRPs; some modification may 
be required. 

ROD selected remedy. 

Remove above ground tanks 
In progress – field work 
completed in January 2011. 

Time critical removal 

Repair former impoundment 
cap & extend over buried 
debris area 

 
Future removal action (non-
time critical) prior to ROD 

Install fencing/signs around 
cap 

 
Installed as part of above non-
time critical removal 

Create O&M Plan  Rod selected remedy 
Monitor ground water to 
insure no plume migration (no 
new MWs required) 

 
ROD selected remedy per 
O&M Plan 

Inspect site to insure cap 
integrity & appropriate land 
use 

 
ROD selected remedy per 
O&M Plan 

Plug and abandon unnecessary 
monitoring wells 

 
ROD selected remedy per 
O&M Plan 

Remedy Alternative – pump & 
treat for hydraulic 
containment; install recovery 
wells & water treatment plant 

 
If selected, will be done 
following ROD during 
RD/RA.  

 


	barcode: *9543727*
	barcodetext: 9543727


